
KAISER HILL 
C O M P A N Y  

Date: October 23, 2002 

To: Jan Robbins 

From: Pam Arnold 

MEMORANDUM 

Minutes are 
NOT UCNI: 

Subject: WEEKLY STATUS MEETING DOE/LRA for October 23, 2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

J. Almon W. Moe 
P. Arnold D. Onyskiw 
J. Hindman M. Simmons 
B. Larsen S. Thompson 
R. Leitner R. VonFeldt 

D. Ward 

Additional items discussed: 

1. Next weeks meeting October 30, 2002 is canceled because CDPHE is in training; 
DOE has requested status update for the week be e-mailed in lieu of a meeting. 

2. The monthly walkdown, normally scheduled for the first meeting of the month 
November 6, has been moved to November 13 at the request of CDPHE. 

Action items: None 

End 
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From: 
Sent: 
To: 
cc: 
Subject: 

Hoffman, Betty 
Thursday, October 24,2002 1055 AM 
Ward, David; Nesheim, Janet; Green, Ken 
Arnold, Pam; Pennell, Jeffrey 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UNCI 

The weekly DOP minutes of October 23, 2002, in two parts, along with the transmittal memorandum and the Weekly 
Status Meeting Agenda are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Arnold, Pam; Pennell, Jeffrey 
Subject: 

Attaches is the weekly DOP minutes, in two parts, along with the transmittal memorandum for October 23, 2002. 
All three documents have been reviewed by Jim Floerke, who has singed on the cover page of the transmittal 
memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access by the 
public. 

David 

<< File: TRANSMITTAL MINUTES.cloc >> << File: Weekly State Status - (10-23-02).doc >> << File: 
Environmental Matrix.xls >> << File: AGENDA.doc >> 

Thursday, October 24, 2002 10:49 AM 
Nesheim, Janet; Green, Ken; Hoffman, Betty 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UNCI 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B377 Conference Room] 

October 23,2002 
AGENDA 

9:30 am INTRODUCTION - Pam Arnold, X6035, (212-4835) 

D&D - Jim Floerke, X2850, (212-3292) 

Sets Status 
Tanks 

0 MAA/PA Closure 
0 Uncleared Personnel Access to PA 

D&D WASTE - Randy Leitner, X3537, (212-2174) 

Gloveboxes to Envirocare 
0 3000 legacy drums 

CONSTRUCTION I MAINTENANCE - Dan Coyne, X2820 (212-6200) 

B374 
0 Set 5 Dismantlement 
0 Set 21 Dismantlement 
0 Set 56 Dismantlement (B374) 
0 Area AQ Demolition (8371) 
0 

0 Install TGA Equipment 
0 Upgrade Bldg. Ventilation 
0 Room 3701 Security Upgrades 
0 Room 3602 Parts Crushing 
0 B371/4 Demolition Contract 
0 B371 Characterization Paint Samples 
0 B371 Under-slab Characterization 

Area AM Dismantlement (attic reagent tanks) 

PuSPS - Pam Arnold, X6035, (212-4835) 

AUTHORIZATION BASlSlBIO - John Almon, X3217 (212-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Pam Arnold, X6035, (212-4835) 

OUTSTAND I NG ACT1 ON ITEMS: 
Arnold monitor the date for the Size Reduction Readiness Assessment currently 
scheduled for October 21. 
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D&D Summary (AACIAAD) 
Week Ending 10/23/02 

I D&D 

Set 3 (lAD103BD00) 
0 

0 

Mechanical stripout in process (fill-in work). 
Electrical isolation and stripout is complete. 

Set 4 (lAD104BD00) 
0 Mechanical stripout package due from PW November 13.’ 

Electrical isolation and stripout is complete. 

Set 5 (lAD105BD00) 
0 Mechanical stripout in process. 
0 Electrical isolation and stripout is complete. 

Set 6 (lAQ31DR02B) 
0 Scanning of rooms is complete. 
0 Engineering and Planning activities in process. 

Set 7 Dismantlement (1AD107BD00) 
0 

0 

0 

0 

0 

Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 90% complete. 
GB 37, 38, and 75 removal is 100% complete. 
GB 36 Removal in process (meets Envirocare criteria). 
Room 3303 - Electrical strip-out is in process, mechanical package due from P/E October 23 (at ISR). 
Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408. 
Tent has been delivered to the building. 

Set 8 Tank Cerium Decon (1AD108DH00) 
0 Strip-out package pending, based on coupon results. 
0 Coupon removal activities on hold. - 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
0 

0 

Work package planning and engineering under way to support disposal of 1,147 container pallets. 
Preparing for rad characterization entries into repair bay. 

Set 12 Glovebox Deactivation 
0 Dismantlement engineering/planning pending resource assignment. (1 AD 1 12ADOO) 

Set 13 Dismantlement (lAD113BDOO) 
0 Dismantlement planning and engineering activities in process. 
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Set 14 Dismantlement (lAD114BD00) 
Electrical isolation is 95% complete. 

0 Draining of watenvalls, port covers and windows is complete. 
Mechanical isolation package is 75% complete. 

0 GB 9 - Removal is 100% complete. Foaming completed. 
0 GB 12 - Removal is 100% complete. Foaming completed. 
0 GB 10 - Internal component removal in process (95% complete). 

GB 7 - Internal component removal in process (95% complete). Preparing for removal. 
0 GB 13 - Internal component removal in process (90% complete). 

Set 23 Dismantlement (lAD123BD00) 
Dismantlement engineenng/planning pending resource assignment. 

Set 25 Dismantlement (lAD125BD00) 
0 Electrical stripout complete. 
0 Mechanical stipout in process. 

Set 58 Dismantlement (lAD458BD00 

0 

Electrical isolation and stripout in process. 
Mechanical isolation and stripout package at final signatures (Operations review). 
GB 118/120 stripout due from P/E November 18. 

Tanks 
0 Set 12 - Raschig ring removal in process. Completed for Room 1 105 (Tanks 131A, 229A, and 229B). 

Removing rings in Room 11 15; Completed tanks 400A, 400B, 400C, and 160B. (lAC112ETOO) 
Set 10 - Ring Removal package due from P/E October 30. 0 

MAA/PA Closure (lACllPNN20) 
0 Working with Material Stewardship on next revision to plan. I 

Uncleared Personnel Access to PA 
A revised plan, which is intended to address DOE Management concerns, is currently being 
developed. Evaluating alternative approaches and compensatory measurgs with security 
representatives. 

D&D Waste 

Send gloveboxes to Envirocare with all lead remaining 
0 Glovebox 12 foaming is complete. 

Glovebox 38 is loaded into cargo containers, three of which are being blocked and braced for 
shipment to Envirocare. 
Glovebox 9 has been foamed and will be loaded into cargo containers this week. 
Glovebox 36 is being sectioned in preparation for foaming. 

0 

0 
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Repackage/disposition the remaining 3000 legacy drums 
0 

0 

Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
October 22,2002 inventory = 2,027 
Drum Category 
No glovebox processing 803 
Drum repack (e.g. c-cell) 255 
Glovebox processing 87 
Empty 135 

55 

# 55 Gallon Drums 

Unknown - Standards (Waiting disposition) 
Unknown - Disposition 8 
New Generatioflew empty 537 
Building 371 Total I 1,880 
Building 374 Total 147 
Grand Total 2,027 

Net Drum Loss for Week 28 

Material Stewardship containers received to date 38 

CONSTRUCTION / MAINTENANCE 

B374 
0 23 1 sludge removal - Approving package for 23 1A sludge removal. Valve vault modifications and 

B371 modifications are underway to support pumping to 23 1B. 
Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies 
from B77 1 and possibly centrifuge technology. Final characterization studies are pending. 

0 

Set 5 Dismantlement [Tank Removal] (lAD105BDOO) 
0 Developing lift plans to remove 8 tanks. Building scaffolding to assess lift points. 

Set 21 Dismantlement (lAD421BDOO) 
0 

0 

0 

Electrical isolation and stripout in process. 
Mechanical isolation and stripout package being approved. 
Remove plenum filter heat detectors package in review. 

Set 56 Dismantlement (lAD456BD00) 
0 

0 

0 

Mechanical stripout package is ready to work. 
Electrical strip out in process (95% complete). 
Performing air-gapping of electrical and removing electrical. 

Area AQ Demolition - B381 and UST (lADlAQGX20) 
0 UST 

Ready to foam fill tanks, weather and resources permitting. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (1ADlAMBXOO) 
Piping removal 4101. Removing mezzanine to remove top half of 10 tanks. Electrical removal in 
4101 and 4103. 

Install TGA that measures moisture in PuSPS 
0 Leak testing glovebox. 

Umrade building ventilation svstem 
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0 Removal of in-line supply filters started. Contamination issues suspended work. Package to split 
ventilation systems is approved and is awaiting resources. 

Room 3701 Security Upgrades 
0 Package for duress buttons being worked. 

Room 3602 Parts Crushing 
0 

0 

0 

0 Tested parts press satisfactorily. 
0 

0 

4 out of 5 overheat storage trays operational. Remaining overheat detectors being fabricated. 
OTC press installed and functional. 
Modifying existing shear to guillotine shear. 
Fabricating 12 heat sinks. Presently have enough heat sinks to commence operations. 

Fabricated and installed 2 shrouds for shear and press. 
Readiness will be announced immanently. 

B371/374 Demolition Contract 
0 Internal KH reviews in process. Expect to transmit the package to DOE in December 2002. 

B371 Characterization Paint SamDles 
Work to start October 23. Total of 390 samples to be taken. 

B371 Underslab Characterization 
0 Commencing development of work package. Awaiting input from RISS environmental. 

PUSPS 

There are a total of - 1077 good cans that are in final review; this is an increase of 21 cans from last week. 
Of those: 

0 

0 

1017have data packages and are ready to ship; this is an increase of 23 cans from last week. 
There are 1076 POC’s to be sent to WIPP; waiting on ROD to be signed. 

Campaign 11 Start-up (<€io% material @, approximately 400 batches) - 

0 

0 

0 

Preparation for pre-batching/pre-treatment (room 3 602) in process 
TGAIR system is in dry run, training, and procedure verification. 
Authorization documentation for TGAIR being finalized 

Sizing of Composites (analyzing the optional method of processing) 

Decision not to put 15 Pdtantalum parts in 3013 cans. Still need decision on how to process. 
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Basis for Interim Operations (BIO) 
Week Ending 10-25-02 

17 

PuSPS 
Install TGNIR in Room 370 1. Implementation in progress. 
Page change to process remaining IDC’s (pre-treatment) through PuSPS. DOE 
approved 1011 1/02. Implementation in progress. 
Streamline Page change to Clarify AC controls for PuSPS Feed. With DOE for 
Review 10/22/02. 

I 

Operations 
Streamlined Page Change for combustible loading (phase 2). Scheduled for implementation 
10/28/02. 
Pretreatment of PuSPS oxide feed Plan of Action. Approved at JET 10/15/02 
Part Sizing Readiness Assessment. Scheduled to start 10/28/02. 
Pretreatment of PuSPS oxide feed Readiness Assessment. Scheduled to start week of 11/4/02. 

58 8/9/02 811 6/02 

D&D Support 
JCO for transferring large/long items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB’s in B374 (In draft) 

DBIO DeveloDment And Imdementation. 

9/12/02 8/23/02 

Submitted to DOE, RFFO for Review and Approval 7/1/02. RFFO review complete 10/18/02. Cross 
table the week of 10/28/02 
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